NRMC HQ PUBLIC FACING INTERNET PORTAL TRANSITION PLAN


Complete
In Progress
Road Block
Not Started
Testing and validation
Migration
CLOSE
Date:
Change IP address
Date:
Identify any unforeseen issue
Date:
Testing and validation
Date:
Content freeze to final review and fine tuning
Date:
Request to change IP address (RCWP Request to set the migration date)
Date:
Content Migration ends and Status check
Date:TBD
Indetify issues, and difficulties and provide the solutions or assistance.
Date:TBD
Provide the How To instructions , training from NRMC HQ G6 and Content Migration (MTF)
Date: TBD
Deploy site template, assign the permission and provide the location to migrate contents
Date: TBD
Team meeting to discuss why are we doing this how are we going to perform migration.
Date: TBD
Identify POCs / Identify Requirements, such as pharmacy refill or key funtionality that we don't have/ MTF Migration Planning
Date: TBD